
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:15 AM
Run date

Time

Reviewer: Jefferson, Paul 16-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 299 Date: 24-Mar-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 658

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CC0 # 357

1 SCHWAGER DAVIS CONTINUED AND COMPLETED GROUTING CABLE TIE DOWN AT W2
TODAY.

EQP. 1 FORKLIFT
2 PICKUP TRUCK

2 ABF LABOR CREW WORKING AT W2W , CLEAN UP , REMOVING BOLTS AND PACHING.

EQP. 1 MANLIFT
1 20 TON CRANE IDLE
1 MANLIFT IDLE

Bid Item: 001 0-TYD-ELS.357CCO-357 W-2 Cable Tie-Downs

SCHWAGER DAVIS INC.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: SCHWAGER DAVIS INC.

0.00

*E0370715

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM CHND COLEMIronworker 10.00 0.00 0.00 10.00

JNM Servando AlonzoIronworker 10.00 0.00 0.00 10.00

APP Ben VasquezIronworker 10.00 0.00 0.00 10.00

FOR Erin JonesIronworker 10.00 0.00 0.00 10.00

GEN Ralph CraigIronworker 10.00 0.00 0.00 10.00

Bid Item: 001 0-TYD-ELS.357CCO-357 W-2 Cable Tie-Downs

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EZEQUIEL GOMEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Jalali, Parviz Diary #: 299 Date: 24-Mar-2014 Monday

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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